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Grant Number:
B-08-MN-18-0007

Grantee Name:
Indianapolis, IN

Grant Amount:
$29,051,059.00

Grant Status:
Active

Obligation Date:

Award Date:

Contract End Date:

Reviewed and Approved

Review by HUD:

QPR Contact:
Paul Lambie

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

The City of Indianapolis has identified areas of greatest need using data compiled by HUD and the Indianapolis Metropolitan Police
Department. A geographic information system was used to overlay several measures over low-, moderate-, and middle-income target areas
(see Map 1). Those measures included foreclosure risk, percentage of high cost loans, percent at or below 120 percent of AMI, vacancy rates,
and density of foreclosures (see Map 2 &ndash Map 6). Generally, all measures indicated that areas of greatest need are in the middle section
of the city -- extending from the western border to the eastern border (see Map 7). Much of the area is south of 56th street and north of Hanna
Avenue. Portions of 10 neighborhoods are included in the highest concentration areas. Those neighborhoods include: 1) Northwest; 2) North;
3)Northeast; 4) Far East; 5) Near East; 6) Southeast; 7) Near South; 8) Far Southwest; 9) Southwest; 10) Near West; and 11) Far Northwest.
The following summarizes the data used in each map: 1. Low Moderate and Middle Income Target Areas, 2007/2008 Foreclosures: This map
shows Census tracts that qualify as low-, moderate-, and middle-income benefit areas. More than 50 percent of the population in the area
must have had incomes at or below 120 percent of area median income (Census 2000) to qualify as low-, moderate-, and middle-income
benefit area. 2. Foreclosure Risk: This map shows &ldquoforeclosure risk&rdquo by Census tract. Foreclosure risk measure is a score-based
measure calculated by HUD and provided in the Neighborhood Stabilization Program local level data. A score is assigned to each Census
tract ranging from zero to 10. Zero indicates a lowest level foreclosure risk and 10 is the highest level of foreclosure risk. 3. 2004-2006 Percent
High Cost Loans: This map shows the percentage of high cost loans originated between 2004 and 2006. Data collected under the Federal
Reserve Home Mortgage Disclosure Act (HMDA) include yield spreads. High cost is defined as loans with yields that are 3% greater than the
yield on Treasury securities of comparable duration on first-lien loans and 5% greater than on subordinate liens. 4. Percent at 120% and
Below Area Median Income: This map shows the percentage of people in each block group at or below 120 percent of Area Median Income
(Census 2000); 5. USPS Postal Vacancy Rate (90 days or more): This map shows the percentage of residential addresses that were reported
as vacant for 90 days or more. These data are collected by the United States Postal Service. 6. 2007/2008 Foreclosure Density: This map
shows foreclosure density by Census block group. These data were obtained from the Indianapolis Metropolitan Police Department&rsquos
Sheriff Sale database. 7. Highest Concentrations of Need: This map shows a general view of the areas of greatest need in Indianapolis. The
shaded area is Census block groups (part) in which many of the measures consistently indicate higher levels of need and that qualify as areas
of low-, moderate, and middle-income areas of benefit.

Distribution and and Uses of Funds:

B. DISTRIBUTION AND USES OF FUNDS The City of Indianapolis&rsquo Neighborhood Stabilization Program plan is the collaborative effort
of City Staff and community stakeholders. Building on the input from the 2009 Action Plan public survey, which identified addressing vacant
abandoned/foreclosed properties as a priority, the City will utilize NSP funds to stabilize those neighborhoods identified as having the greatest
need (please see maps 1-7). The City will engage a broader group of community stakeholders and leaders in an implementation planning
phase of this neighborhood stabilization process to target specific areas within the areas of greatest need to make a significant impact with
NSP funds as well as other private and public resources. The implementation planning will be completed by January 31, 2009 and specific
data will be entered in the Disaster Recovery Grant Reporting System as required. The City will assess each targeted area to determine needs
and priorities. Possible tools to address needs and priorities may include, but is not limited to, housing development, demolition of blighted
structures, economic development, owner occupied rehabilitation, infrastructure improvements and code enforcement. The Indianapolis
strategy will leverage NSP funds with other resources to address the needs identified through the assessment process. Indianapolis will utilize
NSP funds to strategically acquire abandoned and/or foreclosed properties located within the targeted areas. The city will acquire housing
units through a variety of mechanisms, which may include tax sale, sheriff sale, and bank/financial institution negotiations. The City will identify
owners with multiple properties that have been through foreclosure and negotiate discounted acquisition costs. NSP funds will also be used to
demolish blighted residential and commercial/industrial structures. Areas with a concentration of foreclosure and abandonment often face
challenges such as disinvestment and abandonment. It is imperative that all neighborhood factors that cause destabilization are addressed.
The next step to alleviate blight in the Indianapolis targeted neighborhoods will be redevelopment. Redevelopment will include home
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rehabilitation, new construction of houses, owner-occupied repair, creation of rental housing opportunities for very low-income households,
creation of job opportunities, brownfields redevelopment, and creation of greenspace. In addition, Indianapolis will work to coordinate the
efforts of all City Departments such as Parks, Public Works and Public Safety to develop a comprehensive approach to neighborhood
stabilization. The key to this program will be identifying and cultivating qualified home buyers. Each buyer will receive, at minimum, the
required eight hours of homebuyer counseling. In addition, NSP funds will be used to provide direct buyer assistance. This type of assistance
will be provided to homebuyers to ensure affordability. Forms of NSP buyer assistance may include: &bull Soft second mortgage &bull
Downpayment assistance &bull Interest rate buydown The NSP program will be implemented as a cooperative effort between the City of
Indianapolis, the Indianapolis Neighborhood Housing Partnership, Local Initiative Support Corporation, elected officials, local not-for-profits,
developers as well as financing agencies and consumer housing counseling organizations. This collaboration will work to develop an
impementation plan that will incluTIONS (1) Definition of &ldquoblighted structure&rdquo in context of state or local law. &ldquoBlight&rdquo is
the state or result of deterioration, decay or owner negligence that impairs or destroys property and erodes the fabric of the surrounding
neighborhood. Blight is caused by properties that constitute a risk to public health, safety or welfare including vacant and boarded structures,
accumulated trash and debris, rodent infestation, high weeds and grass, graffiti, inoperable vehicles, or empty structures that remain
accessible to vagrants and criminals which breed opportunities for fires and other property vandalism. (2) Definition of &ldquoaffordable
rents.&rdquo Properties assisted with NSP shall be occupied by persons/households earning less than 120 percent of the area median family
income. In addition, at least 25 percent of the NSP funds are to be used for the purchase and redevelopment of abandoned or foreclosed upon
housing units that will be used to house individuals or families whose incomes do not exceed 50 percent of the area median family income.
For the purpose of the NSP, affordable rents for households earning between 81 and 120 percent of the area median family income shall not
exceed Fair Market Rents as defined by HUD. Affordable rents for households earning between 51 and 80 percent of the area median family
income shall not exceed the High HOME Rents (as defined by HUD). Affordable rents for households earning 50 percent or less of the area
median family income shall be the lesser of (1) Low HOME Rents (as defined by HUD) or (2) 30 percent of the adjusted monthly family
income. NSP affordable rents assume utilities are included in the rent payment. If tenants are paying utilities separate from rent, the rent paid
to the landlord plus a utility allowance (defined by local Section 8 policies) shall not exceed the maximum rents defined above. (3) Describe
how the grantee will ensure continued affordability for NSP assisted housing. The NSP will use a structure similar to the HOME program to
ensure that the units remain affordable. A period of affordability will be established based on the amount of NSP funds in the unit and the
housing activity. The table below outlines the NSP guidelines: Housing Activity Average Per-Unit NSP Investment Amount Affordability Period
(in years) Acquisition, rehabilitation, new construction or homebuyer assistance for homeownership. Less than $15,000 5 Acquisition,
rehabilitation, new construction or homebuyer assistance for homeownership. $15,000-$40,000 10 Acquisition, rehabilitation, new construction
or homebuyer assistance for homeownership. Over $40,000 15 Acquisition, rehabilitation, new construction for rental. Any amount 15
Enforcement Mechanisms for Affordability Compliance for Rental The City will ensure affordability compliance by requiring covenants that will
run with the property. The covenants will require that the property be maintained as rental housing and all NSP-funded units shall remain
affordable for a period of 15 years from the date of completion. In instances where NSP funds are invested to meet the requirement that 25
percent of the NSP funds awarded to Indianapolis must be used for housing activities that benefit households whose incomes do not exceed
50 percent of the area median family income, the covenants will state that the property must be maintainedasrentalhousingandallNSP-
fundedunitsshallremainaffordabletohouseholdsearninglessthan50percentof the area median family income for a period of 15 years from the
date of completion. During the period of affordability, all owners of NSP-assisted rental units are required to recertify tenant income on an
annual basis. Tenant income recertification must be documented in writing from the actual source of the income. If a tenant&rsquos income
increases over time, the tenant may remain in the unit; however, the rent amount must be adjusted to meet the affordable rent definition on
page 5. For example: If tenant&rsquos income is below 50% of the area median family income at the time of initial lease up, he/she will pay
the lesser of (1) the low HOME rent or (2) 30 percent of his/her adjusted monthly family income. If during recertification in year three, it is
determined that this tenant is now earning 75 percent of the area median family income, then the rent amount shall be adjusted to the high
HOME rent. Tenants must be given a minimum 30-day written notice prior to rent adjustment and must comply with lease documents and
state and local laws. Enforcement Mechanisms for Affordability Compliance for Homeownership The City will ensure affordability compliance
by requiring covenants that will run with the property. The covenants will require that the purchaser occupy the property as their primary
residence and if the purchaser chooses to sell the property during the period of affordability, they shall resell the property to a household
earning less than 120 percent of the area median family income. In addition, the covenants will require the purchaser to repay all NSP funds
invested in their unit in the event of failure to comply with covenants (ie. Purchaser moves out and is no longer the principal resident or
purchaser sells unit to new buyer whose income exceeds 120 percent of the area median family income. The covenants will be released after
the period of affordability. (4) Describe housing rehabilitation standards that will apply to NSP assisted activities. All properties receiving NSP
assistance shall meet the Indiana Residential Code and the Indianapolis HOME rehab standards prior to sale or lease. D. LOW INCOME
TARGETING Indianapolis will collaborate with the Indianapolis Housing Trust Fund, the Indianapolis Coalition for Homelessness Intervention
and Prevention, the Indianapolis Housing Agency, non-profit housing developers and for-profit houisng developers to allocate $7,262,765 to
housing development projects that will house individuals and families whose incomes do not exceed 50 percent of the area median family
income.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:
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$0.00

N/A

$2,516,682.47

$0.00

$0.00

$950,414.82

Obligated CDBG DR Funds

$0.00

$0.00

Expended CDBG DR Funds

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$29,051,059.00

$0.00 $0.00

Match Contributed

Program Funds Drawdown

To Date

$189,898.00

$10,575,193.27

$29,051,059.00

Overall

Program Income Received

N/A

$5,809,951.27

Indy-East Asset Development (IAD)
IAD has acquired 55 of 63 properties planned for NSP, with the remaining eight expected to be obtained from the
City's land bank in July.  IAD is working with the City to ensure that plans and estimates are approved for all of its
properties to obligate all of its funding by the upcoming deadline. 
Englewood Community Development Corporation (ENGL)
 The CommonWealth (School 3)
RATIO Architects completed full plans and specs for the development. The plans and specs were completed and
submitted June 24, 2010.

    •  Since our last quarterly report, the first floor of the building has been redesigned for multifamily use. Thus, the
development will consist of a 32 unit residential building with supporting community and recreational spaces.
    •  ECDC will submit an application for rental housing tax credits to IHCDA within the next two weeks.  The
development team met with Mr. Jacob Sipe from IHCDA who encouraged our application. The CommonWealth
development is available for the rolling deadline as a Housing First development through our participation within the
Indiana Permanent Supportive Housing Institute.
    •  The rental housing tax credit application to IHCDA will require a support letter from the Mayor&rsquos Office.
The application to the City of Indianapolis to secure the necessary support letter has been will be submitted.
    •  A Capital Needs Assessment for the development is now complete.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$0.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$499,058.38

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$4,357,658.85

Required

$2,905,105.90

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $7,262,764.75 $10,543,255.00

Overall Benefit Percentage (Actual)
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    •  A market study for the development has been completed which indicates that there is demand for these units
within the local market.
    •  Four GC&rsquos from the Pre-selected Vendor Pool were made aware of the high minority participation and
Section 3 goals for the development during the pre-bid meeting.
    •  A pre-bid meeting and walk-thru was conducted on June 30.
    •  We are expecting bids from the four pre-selected contractors on July 29, 2010.
    •  Delta Services have completed their remediation of asbestos within the building. 
    •  Numerous volunteer work days coordinated by Mission Indy, Englewood Church, and ECDC have continued to
clear the building of left over debris; rubbish, non-load bearing and more recently installed partition walls and floor
coverings. This work has been done in conjunction with Englewood Neighborhood Association and Englewood
Church and has yielded literally hundreds of volunteers and close to 1,000 volunteer hours. In summary, this work
has saved the project as much as $100,000, further leveraging NSP resources, while also building grassroots
support for this project at the neighborhood level.
    •   We have turned in our Shelter Plus Care application to the City of Indianapolis Continuum of Care which will
provide operating support for our ten supportive housing units over a five year period.  The development of this
application included the development of a supportive service and property management plan.  In addition, we
secured new supportive services partners including:  Neighborhood Christian Legal Clinic, Outreach Inc, Wheeler
Mission Ministries and Adult and Child Center. 
 Scattered Site

    •   Plans and specs submitted and reviewed by rehab inspector.  The inspector is satisfied with the plans per
cosation and will be signing RCA forms during week of July 13.         
    •  We are awaiting the quiet title to be complete on 40 and 222/24 N. Rural Street and 225/27 and 229/31 N.
Oxford Street.  We have submitted purchase agreements to the land bank manager for approval, to make sure there
is no problem obligating these properties before the deadline.  We are also awaiting two properties to come out of
the March 2010 tax sale (242 N. Rural- City NSP and 97 N. Dearborn-State NSP)    
    •  We have completed specifications with detailed and itemized cost estimates for each of the scattered site
properties.
    •  We are awaiting final commitment from Habitat for Humanity on the development of a home at 242 N. Rural
Street. 
    •  The lot at 14 N. Oxford Street has been acquired for greenspace, likely an expansion of the existing community
garden.  This will create a wonderful area where neighbors will be able to work and relax together.
    •  Two claims have been submitted to the City for acquisition and construction/architectural services.
    •  After getting contracts signed for homes to be built with State NSP, we plan on incrementally releasing the
plans and specs for our City NSP scattered sites to general contractors for bidding.
Concord Community Development Corporation (CONC)
Concord has partnered with Keystone Construction in an affordable mixed-use project to be constructed at 1400
Madison Ave (aka 1440 Madison Ave), with plans calling for 17 housing units to be rented to households at or below
120% AMI and approximately 7,000 square feet of retail space. 
Environmental testing has been completed at 2048 S Meridian St and negotiations are ongoing with two groups to
develop the proposed farmers market, fish farm and other related activities at this site.  
South East Neighborhood Development (SEND)
Signed the "Second Amendment to Agreement to Distribute NSP Funds..." to provide Keystone Construction
$750,000 for acquisition and redevelopment of former SENDCORD properties.  Contracts signed with several
planning development partners.  Completed the procurement process for vendors and selected its vendors. Zoning
variances approved for three properties.  Four properties acquired.  Construction began on fifteen properties. 
Construction completed on three properties with one of those being sold to a household at or below 120% AMI. 
Purchase agreement obtained for 1302 Shelby (aka 1318 Shelby) and an RFP prepared for a development partner. 
Environmental firm selected for removal of underground storage tanks at 924 Shelby. 
Mapleton - Fall Creek Development Corporation (MFC)
Funds have now been obligated toward 38 properties.  First NSP project completed (2930 N Park Ave).   Continuing
work on construction specs.  47 tax sale properties targeted for acquisition in July. 
The Whitsett Group (TWG)
Contniued rehabilitation of projects 22 housing units that will be rented to households at or below 120% AMI. 
Keystone Construction (KSC)
Purchase agreements obtained for remaining units.  Specs and estimates prepared for all units.   
Strategic Capital Partners aka Timber Ridge (TR)
Shrewsberry & Associates LLC, was contracted for an amount of $16,200 to perform environmental field work and to
prepare a pre-demolition survey report for the Timber Ridge Apartments.  This work was conducted in order to
quantify the magnitude of asbestos contamination on the Timber Ridge Apartment site as well as identify any other
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environmental concerns that must be addressed.  A survey of each of the 26 buildings on the site was completed. 
Keramida performed the contract scope during the month of May 2010 and provided the Pre-demolition Report to
Strategic Capital Partners (SCP) on June 11, 2010.  SCP used the findings of the report to solicit quotes from
environmental businesses that have the ability and interest in assisting SCP in contracting and overseeing the
environmental remediation work which is expected to be initiated in late July early August of this year. 
Hawthorne aka Development Concepts Inc (DCI)
 No activity this quarter.

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

3-Cancel, New Construction for Homeownership-Cancel $0.00 $0.00 $0.00

6-Cancel, Financing Mechanisms-Cancel $0.00 $0.00 $0.00

9999, Restricted Balance $0.00 $0.00 $0.00

ADMIN, Administration $192,787.20 $2,705,000.00 $499,058.38

B, Use B-Acq/Rehab of abandoned or foreclosed properties $268,411.64 $9,718,450.00 $1,272,477.00

C, Use C-Land Bank $159,079.68 $1,297,500.00 $170,307.90

D, Use D-Demolition $26,011.00 $2,072,000.00 $26,011.00

E, Use E-Redevelop vacant properties $304,125.30 $10,448,762.50 $548,828.19

Activities
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside The Whitsett Group

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

502 - CANCELED

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/31/2010

($830,242.00)

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Rehabiliation of units in the Mapleton Fall Creek NSP area.  Units will be part of the 25% set aside.  ACTIVITY TO BE
CANCELED AND BUDGET WILL BE REDUCED TO $0 AFTER DRAW HAS BEEN REASSIGNED TO ACTIVITY # B - TWG -
LH25 - R.

Location Description:

Located within Mapleton Fall Creek NSP area.

Activity Progress Narrative:

Whitsett Group RehabActivity Title:

Project Number:

E

Project Title:

Use E-Redevelop vacant properties

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$77,000.00

NSP Only - LMMI Concord Community Development Corp.

Total Projected Budget from All Sources

Match Contributed

$77,000.00

N/A

$0.00

$0.00

$77,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

ADMIN - CONC

$30,386.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

04/30/2010

$77,000.00

To Date

05/01/2009

N/A

$30,386.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Planning activities associated with their NSP program.

Location Description:

NSP targeted area

Ongoing planning activities.

Activity Progress Narrative:

Concord Community Development PlanningActivity Title:

Project Number:

ADMIN

Project Title:

Administration

$0.00$0.00Concord Community Development Corp.

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

NSP Only - LMMI Development Concepts, Inc.

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$100,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

ADMIN - DCI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

04/30/2010

$0.00

To Date

05/01/2009

N/A

$100,000.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Planning Completed

Activity Description:

General planning costs associated with their NSP program.

Location Description:

DCI target area.  Westside of Indianapolis just north of Central State property.

Ongoing planning activities.

Activity Progress Narrative:

DCI PlanningActivity Title:

Project Number:

ADMIN

Project Title:

Administration

$0.00$0.00Development Concepts, Inc.

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

NSP Only - LMMI Indy East Asset Development

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$100,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

ADMIN - IAD

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

04/30/2010

$100,000.00

To Date

05/01/2009

N/A

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Planning activities associated with their NSP program.

Location Description:

NSP target area

Ongoing planning activities.

Activity Progress Narrative:

IAD PlanningActivity Title:

Project Number:

ADMIN

Project Title:

Administration

$0.00$0.00Indy East Asset Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,383,305.00

NSP Only - LMMI City of Indianapolis

Total Projected Budget from All Sources

Match Contributed

$2,383,305.00

N/A

$0.00

$0.00

$2,060,200.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

ADMIN - INDY

$152,446.20

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/31/2010

($244,800.00)

To Date

02/01/2009

N/A

$240,940.05

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General program oversight.

Location Description:

200 East Washington Street, Suite 2042 Indianapolis, IN  46204

Ongoing administrative activities
 

Activity Progress Narrative:

Administration - City of IndianapolisActivity Title:

Project Number:

ADMIN

Project Title:

Administration

$0.00$0.00City of Indianapolis

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$144,800.00

NSP Only - LMMI Mapleton Fall Creek CDC

Total Projected Budget from All Sources

Match Contributed

$144,800.00

N/A

$0.00

$0.00

$144,800.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

ADMIN - MFC

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

04/30/2010

$44,800.00

To Date

05/01/2009

N/A

$100,000.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Planning activities associated with their NSP program.  Budget increased $44,800 on 31-May-2010.

Location Description:

NSP target area.

Ongoing planning activities.

Activity Progress Narrative:

Mapleton Fall Creek PlanningActivity Title:

Project Number:

ADMIN

Project Title:

Administration

$0.00$0.00Mapleton Fall Creek CDC

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

NSP Only - LMMI Southeast Neighborhood Development

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$100,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

ADMIN - SEND

$9,955.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

04/30/2010

$0.00

To Date

05/01/2009

N/A

$27,732.33

Expended CDBG DR Funds

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Planning activities associated with their NSP program.

Location Description:

NSP target area.

Planning activities completed.

Activity Progress Narrative:

SEND PlanningActivity Title:

Project Number:

ADMIN

Project Title:

Administration

$0.00$0.00Southeast Neighborhood Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$47,493.00

NSP Only - LMMI Concord Community Development Corp.

Total Projected Budget from All Sources

Match Contributed

$47,493.00

N/A

$0.00

$0.00

$100,000.00

$29,898.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B - CONC - O

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/31/2010

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$19,898.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of one housing unit to be leased to a household at or below 120% AMI.

Location Description:

1423 S Meridian St.

No activity this quarter.

Activity Progress Narrative:

Concord Acquisition / Rehab 1 Ownerhsip UnitActivity Title:

Project Number:

B

Project Title:

Use B-Acq/Rehab of abandoned or foreclosed properties

$29,898.00$0.00Concord Community Development Corp.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$450,000.00

NSP Only - LH - 25% Set-Aside Englewood CDC

Total Projected Budget from All Sources

Match Contributed

$450,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B - ENGL - LH25 - R

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/01/2012

$0.00

To Date

05/01/2010

Direct Benefit (Households)

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Acquisition and rehabilitation of two, two-family dwellings and one single-family dwelling to be leased to households at or below
50% AMI.

Location Description:

640-642 Eastern Ave (2 units), 838-840 Keystone Ave (2 units), & 810 Hamilton Ave.

640-42 Eastern Ave & 838-40 N Keystone Ave.  Plans and specs submitted and reviewed.

Activity Progress Narrative:

Englewood - Rehab 5 LH25 Rental UnitsActivity Title:

Project Number:

B

Project Title:

Use B-Acq/Rehab of abandoned or foreclosed properties

$0.00$0.00Englewood CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/5 0/0 0/5# of Total Households 0 0 0

24



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$127,750.00

NSP Only - LMMI Englewood CDC

Total Projected Budget from All Sources

Match Contributed

$127,750.00

N/A

$0.00

$0.00

$11,063.60

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B - ENGL - O

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/01/2012

$11,063.60

To Date

05/01/2010

Direct Benefit (Households)

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of one single-family dwelling to be sold to a household at or below 120% AMI.

Location Description:

46 N Oxford St.

Plans and specs submitted and reviewed for all properties.  242 N Rural, 46 N Oxford, 225-27 N Oxford, 229-31 N Oxford, &
222-24 N Rural.

Activity Progress Narrative:

Englewood - Rehab 1 Ownership UnitActivity Title:

Project Number:

B

Project Title:

Use B-Acq/Rehab of abandoned or foreclosed properties

$0.00$0.00Englewood CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,500,400.00

NSP Only - LH - 25% Set-Aside Indy East Asset Development

Total Projected Budget from All Sources

Match Contributed

$2,500,400.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B - IAD - LH25 - R

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/07/2010

Direct Benefit (Households)

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of 25 abandoned/foreclosed housing units to be rented to households at or below 50% AMI.

Location Description:

923 Beville Ave (2 units), 928 Beville Ave, 615 Eastern Ave, 639-641 Eastern Ave (2 units), 803 Eastern Ave, 524 Hamilton
Ave, 910 Hamilton Ave (2 units), 526 Jefferson Ave, 556 Jefferson Ave, 604 Jefferson Ave, 818-820 Jefferson Ave (2 units),
2622 E Michigan St, 2624 E North St, 825 N Rural St, 844 N Rural St, 928 N Rural St, 941 N Rural St, 2010 E Saint Clair St,
822-824 Tacoma Ave (2 units), & 942 Tacoma Ave.

No activity this quarter.

Activity Progress Narrative:

Rehab 25 units for LH25 rentalActivity Title:

Project Number:

B

Project Title:

Use B-Acq/Rehab of abandoned or foreclosed properties

$0.00$0.00Indy East Asset Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/25# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/25 0/0 0/25# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$919,500.00

NSP Only - LMMI Indy East Asset Development

Total Projected Budget from All Sources

Match Contributed

$919,500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B - IAD - O

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2011

$0.00

To Date

07/01/2010

Direct Benefit (Households)

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of ten foreclosed and/or abandoned single-family dwellings to be sold to households at or below
120% AMI.

Location Description:

806 Hamilton Ave, 819 Jefferson Ave, 821 Jefferson Ave, 825 Jefferson Ave, 832 Jefferson Ave, 838 Jefferson Ave, 845
Jefferson Ave, 902 Jefferson Ave, 914 Jefferson Ave, & 963 Tecumseh Ave. 

No activity this quarter.

Activity Progress Narrative:

Rehab/Recon 10 Ownership UnitsActivity Title:

Project Number:

B

Project Title:

Use B-Acq/Rehab of abandoned or foreclosed properties

$0.00$0.00Indy East Asset Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/10# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,921,889.00

NSP Only - LH - 25% Set-Aside Keystone Construction

Total Projected Budget from All Sources

Match Contributed

$1,921,889.00

N/A

$0.00

$0.00

$2,800,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B - KSC - LH25 - R

$243,478.21

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

11/01/2012

$2,800,000.00

To Date

05/01/2010

Direct Benefit (Households)

$243,478.21

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of 41 housing units, consisting of single-, two-, and multi-family dwellings (seven units or less), to
be leased to households at <50% AMI.

Location Description:

56-58 E Arizona St (2 units), 106-108 Arizona St (2 units), 1317-1319 Charles St (2 units), 1325 Charles St, 1810-1812 S
Delaware St (2 units), 22 E Minnesota St, 1307-1319 S Senate Ave (7 units), 1352-1364 S Talbott St (7 units), 1920 S Talbott
St, 1926 S Talbott St, 1205-1209 Union St (3 units), 1221-1223 Union St (2 units), 1322-1324 Union St (2 units), 1326-1328
Union St (2 units), 1406-1408 Union St (2 units), 1709-1711 Union St (2 units), & 1730-1732 Union St (2 units).

Acquisition of 1317-19 Charles St, 1325 Charles St, 1221-23 Union St, 1326-28 Union St, 1406-08 Union St completed. 
Purchase agreement obtained for remaining properties.  Specs being written.

Activity Progress Narrative:

Acq / Rehab LH25 - 41 Rental UnitsActivity Title:

Project Number:

B

Project Title:

Use B-Acq/Rehab of abandoned or foreclosed properties

$0.00$0.00Keystone Construction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/16# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/41# of Housing Units 0

31



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/41 0/0 0/41# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$469,681.17

NSP Only - LH - 25% Set-Aside Keystone Construction

Total Projected Budget from All Sources

Match Contributed

$469,681.17

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B - KSC - LH25 - R - 522

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2011

$0.00

To Date

07/01/2010

Direct Benefit (Households)

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of a 12-unit apartment building to be leased to households at or below 50% AMI. 

Location Description:

522 Fletcher Avenue

Purchase agreement obtained.  Specs being written.

Activity Progress Narrative:

Rehabilitation of twelve unit buildingActivity Title:

Project Number:

B

Project Title:

Use B-Acq/Rehab of abandoned or foreclosed properties

$0.00$0.00Keystone Construction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/12 0/0 0/12# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$408,429.83

NSP Only - LH - 25% Set-Aside Keystone Construction

Total Projected Budget from All Sources

Match Contributed

$408,429.83

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B - KSC - LH25 - R - 550

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2011

$0.00

To Date

07/01/2010

Direct Benefit (Households)

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of a ten-unit apartment building to be leased to households at or below 50% AMI.

Location Description:

550 Fletcher Avenue.

Purchase agreement obtained.  Specs being written.

Activity Progress Narrative:

Rehabilitation of ten-unit buildingActivity Title:

Project Number:

B

Project Title:

Use B-Acq/Rehab of abandoned or foreclosed properties

$0.00$0.00Keystone Construction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$268,250.00

NSP Only - LMMI Mapleton Fall Creek CDC

Total Projected Budget from All Sources

Match Contributed

$268,250.00

N/A

$0.00

$0.00

$25,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B - MFC - O

$24,133.43

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

04/01/2012

$25,000.00

To Date

04/01/2010

Direct Benefit (Households)

$24,140.23

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Acquisition and rehabilitation of three single-family dwellings to be sold to households at or below 120% AMI.

Location Description:

2909 Broadway St, 2915 Broadway St, & 3044 Ruckle St.

All three properties (2909 Broadway, 2915 Broadway, & 3044 Ruckle) acquired.

Activity Progress Narrative:

Mapleton Fall Creek - Acq/Rehab 3 Ownership
Units

Activity Title:

Project Number:

B

Project Title:

Use B-Acq/Rehab of abandoned or foreclosed properties

$0.00$0.00Mapleton Fall Creek CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/3# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$135,000.00

NSP Only - LMMI Mapleton Fall Creek CDC

Total Projected Budget from All Sources

Match Contributed

$135,000.00

N/A

$0.00

$0.00

$120,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B - MFC - R

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$12,160.56

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquire and rehabilitate two dwelling units to be rented to households at or below 120% AMI.

Location Description:

3011-3013 Ruckle St.

No activity this quarter.

Activity Progress Narrative:

Mapleton Fall Creek - Acq / Rehab 2 Rental UnitsActivity Title:

Project Number:

B

Project Title:

Use B-Acq/Rehab of abandoned or foreclosed properties

$0.00$0.00Mapleton Fall Creek CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

16/2# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/2# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,900,000.00

NSP Only - LH - 25% Set-Aside TR Development

Total Projected Budget from All Sources

Match Contributed

$1,900,000.00

N/A

$0.00

$0.00

$800,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B - SCP - LH25 - R

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/31/2010

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$800,000.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition of a multi-family complex with a portion of the complex to be demolished and 25 dwelling units to be rehabilitated
and leased to households at or below 120% AMI.

Location Description:

4005 Meadows Dr.

Pre-demolition environmental field work occurred in preparation for preparing bids for remediation and demolition.

Activity Progress Narrative:

TR Development AcquisitionActivity Title:

Project Number:

B

Project Title:

Use B-Acq/Rehab of abandoned or foreclosed properties

$0.00$0.00TR Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,612.00

NSP Only - LH - 25% Set-Aside Southeast Neighborhood Development

Total Projected Budget from All Sources

Match Contributed

$229,612.00

N/A

$0.00

$0.00

$63,200.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B - SEND - LH25 - O

$800.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/01/2012

$63,200.00

To Date

05/01/2010

Direct Benefit (Households)

$800.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation/reconstruction of three housing units to be sold to buyers at <50% AMI.

Location Description:

1125-1127 Saint Paul St (1 unit), 1115 Harlan St, & 1034 Saint Paul St.

No activity this quarter.

Activity Progress Narrative:

Acquisition / Rehab 3 LH25 Ownership UnitsActivity Title:

Project Number:

B

Project Title:

Use B-Acq/Rehab of abandoned or foreclosed properties

$0.00$0.00Southeast Neighborhood Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/0 0/3# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$92,750.00

NSP Only - LMMI Southeast Neighborhood Development

Total Projected Budget from All Sources

Match Contributed

$92,750.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B - SEND - O

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/01/2011

$0.00

To Date

05/01/2010

Direct Benefit (Households)

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Acquisition and reconstruction of one single-family dwelling to be sold to a household at <120% AMI.

Location Description:

943 Elm St.

No activity this quarter.

Activity Progress Narrative:

SEND Acquistion / Rehabilitation 1 Ownership UnitActivity Title:

Project Number:

B

Project Title:

Use B-Acq/Rehab of abandoned or foreclosed properties

$0.00$0.00Southeast Neighborhood Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,308,500.00

NSP Only - LH - 25% Set-Aside The Whitsett Group

Total Projected Budget from All Sources

Match Contributed

$1,308,500.00

N/A

$0.00

$0.00

$1,308,500.00

$160,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B - TWG - LH25 - R

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/31/2010

$1,148,500.00

To Date

04/01/2009

Direct Benefit (Households)

$172,000.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquistion and rehabilitation of eleven, two-family dwellings in the Mapleton Fall Creek NSP area. Units will be part of the 25%
set aside.

Location Description:

3053-3055 Broadway St, 3519-3521 N College Ave, 2843-2845 N Delaware St, 2902 N New Jersey St - 320 E 29th St, 2910-
2912 N Park Ave, 3009-3011 N Park Ave, 3049-3051 N Park Ave, 2946-2948 Ruckle St, 3049-3051 Ruckle St, 3113-3115
Ruckle St, & 2826-2828 Washington Blvd.

Continued rehabilitation of all units.

Activity Progress Narrative:

Whitsett Group Acquisition / Rehab - 22 LH25
Units

Activity Title:

Project Number:

B

Project Title:

Use B-Acq/Rehab of abandoned or foreclosed properties

$160,000.00$0.00The Whitsett Group

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/22# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/22 0/0 0/22# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$132,000.00

NSP Only - LMMI Indy East Asset Development

Total Projected Budget from All Sources

Match Contributed

$132,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

C - IAD - ACQ

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2011

$0.00

To Date

07/01/2010

Area Benefit

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Acquisition and maintenance of fourteen foreclosed residential properties. 

Location Description:

918 Beville Ave, 612 Hamilton Ave, 619 Hamilton Ave, 801 Hamilton Ave, 817 Hamilton Ave, 519 Jefferson Ave, 836 Keystone
Ave, 851 Keystone Ave, 619 Tacoma Ave, 628 Tacoma Ave, 1322 E. 10th St, 1332 E. 10th St, 1402 E. 10th St, & 1406 E. 10th
St.

No activity this quarter.

Activity Progress Narrative:

Land BankActivity Title:

Project Number:

C

Project Title:

Use C-Land Bank

$0.00$0.00City of Indianapolis

$0.00$0.00Indy East Asset Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/14# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/14# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$974,450.00

NSP Only - LMMI City of Indianapolis

Total Projected Budget from All Sources

Match Contributed

$974,450.00

N/A

$0.00

$0.00

$150,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

C - INDY - ACQ

$118,656.13

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/31/2010

$150,000.00

To Date

02/01/2009

N/A

$118,656.13

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Planned

Activity Description:

Indianapolis will utilize NSP funds to strategically acquire, maintain, and dispose of for redevelopment, abandoned and/or
foreclosed properties located within the targeted areas.

Location Description:

Throughout the four target areas.

Continued planning for acquisition and preparation of contracts for maintenance of properties. 

Activity Progress Narrative:

City - Acquisition/Land BankActivity Title:

Project Number:

C

Project Title:

Use C-Land Bank

$0.00$0.00City of Indianapolis

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/600# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$142,000.00

NSP Only - LMMI Mapleton Fall Creek CDC

Total Projected Budget from All Sources

Match Contributed

$142,000.00

N/A

$0.00

$0.00

$100,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

C - MFC - ACQ

$40,423.55

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Area Benefit

$51,651.77

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Acquisition of abandoned/foreclosed properties to be land banked for future redevelopment.

Location Description:

3002 Broadway St, 3014 Broadway St, 3018 Broadway St, 3057 Broadway St, 3116 Broadway St, 3126 Broadway St, 2818
Central Ave, 2845 Central Ave, 2936 Central Ave, 3010 Central Ave, 3053 N Park Ave, 3057 N Park Ave, 3101 N Park Ave,
3127 N Park Ave, 2837 Ruckle St, 2844 Ruckle St, 2917 Ruckle St, 2918 Ruckle St, 3022 Ruckle St, 3038 Ruckle St, 2843
Washington Blvd, 2911 Washington Blvd, 516 E 30th St, 536 E 30th St, 610 E 31st St, 615 E 31st St, 616 E 31st St, 625 E
32nd St, & 128 E 33rd St.  Failed acquisitions: 3339 N Park Ave, 3055 Ruckle St, & 420-422 E 28th St.

Acquired 3014 Broadway, 3018 Broadway, 3053 N Park, 3057 N Park, 536 E 30th, 616 E 31st, & 625 E 32nd.

Activity Progress Narrative:

Mapleton Fall Creek Land Banking AcquistionActivity Title:

Project Number:

C

Project Title:

Use C-Land Bank

$0.00$0.00Mapleton Fall Creek CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/29# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/29# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Englewood CDC

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

CANCEL - ADMIN - ENGL

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

04/30/2010

$0.00

To Date

05/01/2009

N/A

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

This activity was entered in error.  Planning for the Englewood activities was conducted in conjunction with Indy-east Asset
Development. 

Location Description:

NSP target area.

Activity Progress Narrative:

Englewood PlanningActivity Title:

Project Number:

ADMIN

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

55



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Development Concepts, Inc.

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

CANCEL - B - DCI - LH25 - R

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/01/2012

$0.00

To Date

05/01/2010

Direct Benefit (Households)

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Acquisition and rehabilitation of five housing units to be leased to households at <50% AMI.  (Project canceled 27-Aug-2010.)

Location Description:

Near west side.

No activity this quarter.

Activity Progress Narrative:

DCI - Acq / Rehab 5 LH25 Rental UnitsActivity Title:

Project Number:

B

Project Title:

Use B-Acq/Rehab of abandoned or foreclosed properties

$0.00$0.00Development Concepts, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/5 0/0 0/5# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Southeast Neighborhood Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

CANCEL - B - SEND - LH25 - R

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/01/2011

$0.00

To Date

06/01/2010

Direct Benefit (Households)

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab one single-family dwelling to be rented by a household below 50% AMI.  Canceled 24-Aug-2010 - This property has
been moved to activity E - SEND - LH25 - O.

Location Description:

South East Neighborhood Development Area.  1115 Harlan

1115 Harlan St. under construction.

Activity Progress Narrative:

Rehab one dwelling for rental below 50% AMIActivity Title:

Project Number:

B

Project Title:

Use B-Acq/Rehab of abandoned or foreclosed properties

$0.00$0.00Southeast Neighborhood Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Mapleton Fall Creek CDC

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$50,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

CANCEL - D - MFC

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

N/A

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of blighted structures. Canceled - 30-Aug-2010 (Properties originally proposed for demolition as an end use are now
included in Eligible Use E activities.)

Location Description:

Mapleton Fall Creek CDC area:  2902 North Park Ave, 2906 North Park Ave, 3151 North Park Ave, & 3029-31 Ruckle St.

No activity this quarter.

Activity Progress Narrative:

Mapleton Fall Creek DemolitionActivity Title:

Project Number:

D

Project Title:

Use D-Demolition

$0.00$0.00Mapleton Fall Creek CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/4# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/0# of Total Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Englewood CDC

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$1,157.50

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

CANCEL - E - ENGL - COMMER

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/01/2012

$1,157.50

To Date

05/01/2010

Area Benefit (Survey)

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Redevelopment of portion of former school building into non-residential units for commercial and/or community use.  (Also, see
activity "E - ENGL - R")  Cancel 24-Aug-2010 - Space formerly planned for commercial/community space will be used for
dwelling units - see E - ENGL - R.

Location Description:

Englewood CDC area.

No activity this quarter.

Activity Progress Narrative:

Englewood - Redev - Commercial / Community
Use

Activity Title:

Project Number:

E

Project Title:

Use E-Redevelop vacant properties

$0.00$0.00Englewood CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Public Facilities 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Southeast Neighborhood Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$18,761.66

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

CANCEL E - SEND - GREEN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

04/01/2012

$18,761.66

To Date

04/01/2010

Area Benefit (Survey)

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Redevelopment of three vacant lots into community greenspace/gardens.  Canceled 24-Aug-2010 - One property not pursued. 
Two properties at 902 & 904 Shelby Street are being combined with 924 Shelby Street project under activity E - SEND -
COMMUNITY

Location Description:

SouthEast Neighborhood Development area.

No activity this quarter.

Activity Progress Narrative:

SEND - Redevelop greenspace/gardensActivity Title:

Project Number:

E

Project Title:

Use E-Redevelop vacant properties

$0.00$0.00Southeast Neighborhood Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

0/0# of Public Facilities 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,256,103.00

NSP Only - LMMI City of Indianapolis

Total Projected Budget from All Sources

Match Contributed

$1,256,103.00

N/A

$0.00

$0.00

$584,095.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

D - INDY

$26,011.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/31/2010

$584,095.00

To Date

02/28/2009

N/A

$26,011.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Planned

Activity Description:

Demolition of blighted structures.

Location Description:

Within the four target areas.

No activity this quarter.

Activity Progress Narrative:

DemolitionActivity Title:

Project Number:

D

Project Title:

Use D-Demolition

$0.00$0.00City of Indianapolis

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/275# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$278,145.00

NSP Only - LMMI Concord Community Development Corp.

Total Projected Budget from All Sources

Match Contributed

$278,145.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

E - CONC - COMMER

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/01/2011

$0.00

To Date

06/01/2010

Area Benefit (Survey)

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Conversion/rehabilitation of an existing building into community commercial tenant spaces, in conjunction with activity E -
CONC - COMMUNITY on adjacent properties.

Location Description:

2048 S Meridian St.

No activity this quarter.

Activity Progress Narrative:

Rehabilitation of commercial tenant spacesActivity Title:

Project Number:

E

Project Title:

Use E-Redevelop vacant properties

$0.00$0.00Concord Community Development Corp.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$104,408.00

NSP Only - LMMI Concord Community Development Corp.

Total Projected Budget from All Sources

Match Contributed

$104,408.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

E - CONC - GREEN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/01/2012

$0.00

To Date

05/01/2010

Area Benefit (Survey)

$72,370.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Acquisition and demolition of eight single-family dwellings and one vacant lot, with redevelopment into green space.

Location Description:

1315 Charles St, 1702 S Delaware St, 20 Iowa St, 1459 S Meridian St, 102 E Minnesota St, 1437 S Talbott St, 1909 S Talbott
St, 1922 Union St, & 121 Wisconsin St.

No activity this quarter.

Activity Progress Narrative:

Concord - 8 GreenspacesActivity Title:

Project Number:

E

Project Title:

Use E-Redevelop vacant properties

$0.00$0.00Concord Community Development Corp.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$619,546.00

NSP Only - LMMI Concord Community Development Corp.

Total Projected Budget from All Sources

Match Contributed

$619,546.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

E - CONC - NEW - R

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/01/2011

$0.00

To Date

06/01/2010

Direct Benefit (Households)

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of 17 new housing units, to be leased to households at or below 120% AMI, within a new mixed-use building.

Location Description:

1440 Madison Avenue.

No activity this quarter.

Activity Progress Narrative:

Construction of 17 new rental housing unitsActivity Title:

Project Number:

E

Project Title:

Use E-Redevelop vacant properties

$0.00$0.00Concord Community Development Corp.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/17# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,000.00

NSP Only - LMMI Englewood CDC

Total Projected Budget from All Sources

Match Contributed

$9,000.00

N/A

$0.00

$0.00

$587.08

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

E - ENGL - GREEN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/01/2012

$587.08

To Date

05/01/2010

Area Benefit (Survey)

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Redevelopment of two vacant lots into community gardens.

Location Description:

14 N Oxford St & 17 N Oxford St.

14 N Oxford acquired.

Activity Progress Narrative:

Englewood - Redev - Greenspace/GardensActivity Title:

Project Number:

E

Project Title:

Use E-Redevelop vacant properties

$0.00$0.00Englewood CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Public Facilities 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

76



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$52,750.00

NSP Only - LMMI Englewood CDC

Total Projected Budget from All Sources

Match Contributed

$52,750.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

E - ENGL - LH25 - O

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/01/2012

$0.00

To Date

05/01/2010

Direct Benefit (Households)

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of one new single-family dwelling, in collaboration with Habitat for Humanity, to be sold to a household at or below
120% AMI.

Location Description:

242 N Rural St.

No activity this quarter.

Activity Progress Narrative:

Englewood - Construction of 1 New Ownership
Unit

Activity Title:

Project Number:

E

Project Title:

Use E-Redevelop vacant properties

$0.00$0.00Englewood CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/1# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,938,750.00

NSP Only - LMMI Englewood CDC

Total Projected Budget from All Sources

Match Contributed

$1,938,750.00

N/A

$0.00

$0.00

$1,157.50

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

E - ENGL - R

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/01/2012

$1,157.50

To Date

05/01/2010

Direct Benefit (Households)

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Redevelopment of portion of former school building resulting in 22 dwelling units to be rented to households at or below 120%
AMI. (Additional funds reallocated from canceled activity "E - ENGL - COMM" 24-Aug-2010.) (Reduced from 25 to 22 units and
$206,250 reallocated to related activity "E - ENGL - LH25 - R" 3-Sep-2010.)

Location Description:

23 N Rural St.

Plans and specs have been completed.  A pre-bid meeting and walk-thru was completed.  First floor of the building has been
redesigned for multi-family use rather than community/commercial space. 

Activity Progress Narrative:

Englewood - Redev 22 Rental UnitsActivity Title:

Project Number:

E

Project Title:

Use E-Redevelop vacant properties

$0.00$0.00Englewood CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/22# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/22# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$157,100.00

NSP Only - LMMI Englewood CDC

Total Projected Budget from All Sources

Match Contributed

$157,100.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

E - ENGL- O

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/01/2012

$0.00

To Date

05/01/2010

Direct Benefit (Households)

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Redevelopment of two single-family dwellings to be sold to households at or below 120% AMI.

Location Description:

42 N Oxford St & 218 N Oxford St.

No activity this quarter.

Activity Progress Narrative:

Englewood - Rehab 2 Ownership UnitsActivity Title:

Project Number:

E

Project Title:

Use E-Redevelop vacant properties

$0.00$0.00Englewood CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/2# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

NSP Only - LMMI Indy East Asset Development

Total Projected Budget from All Sources

Match Contributed

$150,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

E - IAD - COMMER

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2011

$0.00

To Date

07/01/2010

Area Benefit (Census)

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Rehabilitation of an existing commercial building to provide community-serving office and commercial tenant spaces.

Location Description:

2032 E 10th St.

No activity this quarter.

Activity Progress Narrative:

Commercial rehabilitationActivity Title:

Project Number:

E

Project Title:

Use E-Redevelop vacant properties

$0.00$0.00Indy East Asset Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Public Facilities 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

NSP Only - LMMI Indy East Asset Development

Total Projected Budget from All Sources

Match Contributed

$50,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

E - IAD - GREEN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2011

$0.00

To Date

07/01/2010

Area Benefit (Survey)

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Development of green space on six former residential properties.

Location Description:

850 Beville Ave, 851 Beville Ave, 947 Beville Ave, 803 Keystone Ave, 850 Keystone Ave, & 2714 E North St.

Continued acquisition of properties.

Activity Progress Narrative:

GreenspaceActivity Title:

Project Number:

E

Project Title:

Use E-Redevelop vacant properties

$0.00$0.00Indy East Asset Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Properties 0

0/6# of Public Facilities 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,325,000.00

NSP Only - LMMI Indy East Asset Development

Total Projected Budget from All Sources

Match Contributed

$1,325,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

E - IAD - O

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2011

$0.00

To Date

07/01/2010

Direct Benefit (Households)

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of ten single-family dwellings and one two-family dwelling to be sold to households at or below
120% AMI.

Location Description:

840 Beville Ave, 832 Hamilton Ave, 842 Hamilton Ave, 809 Jefferson Ave, 810 Jefferson Ave, 814 Jefferson Ave, 833 Jefferson
Ave, 906-908 Jefferson Ave (2 units), 922-924 Jefferson Ave (1 unit), 926 Jefferson Ave, & 2015 E Saint Clair St.

Specs and estimates written.

Activity Progress Narrative:

Rehab/Recon 12 Ownership UnitsActivity Title:

Project Number:

E

Project Title:

Use E-Redevelop vacant properties

$0.00$0.00Indy East Asset Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/12# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$293,100.00

NSP Only - LMMI Mapleton Fall Creek CDC

Total Projected Budget from All Sources

Match Contributed

$293,100.00

N/A

$0.00

$0.00

$55,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

E - MFC - GREEN

$51,926.91

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

04/01/2012

$55,000.00

To Date

04/01/2010

Area Benefit (Survey)

$63,282.61

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Planned

Activity Description:

Redevelop 28 properties into community greenspace/gardens.

Location Description:

2819 Central Ave, 2821 Central Ave, 2825 Central Ave, 2837-2839 Central Ave, 2917 Central Ave, 2925 Central Ave, 2927
Central Ave, 2931-2935-2943 Central Ave, 2941 Central Ave, 3005 Central Ave, 3007 Central Ave, 3009 Central Ave, 3025
Central Ave, 3029 Central Ave, 3030 Central Ave, 3033 Central Ave, 3039 Central Ave, 3045 Central Ave, 3130 Central Ave,
3127 N New Jersey St, 2925-2927 N Park Ave, 2929 N Park Ave, 2949 N Park Ave, 3022 N Park Ave, 3151 N Park Ave, 3019
Ruckle St, 3023 Ruckle St, & 3025 Ruckle St.

Continued acquisition including 2931, 2935, & 2943 Central Ave, 3130 Central Ave, & 3151 N Park Ave.

Activity Progress Narrative:

Mapleton Fall Creek - Redev 28
greenspace/gardens

Activity Title:

Project Number:

E

Project Title:

Use E-Redevelop vacant properties

$0.00$0.00Mapleton Fall Creek CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/28# of Public Facilities 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$205,500.00

NSP Only - LMMI Mapleton Fall Creek CDC

Total Projected Budget from All Sources

Match Contributed

$205,500.00

N/A

$0.00

$0.00

$25,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

E - MFC - NEW - O

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

04/01/2012

$25,000.00

To Date

04/01/2010

Direct Benefit (Households)

$22,649.85

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Planned

Activity Description:

Construction of two new single-family dwellings to be sold to households at <120% AMI.

Location Description:

2906 N Park Ave & 3034 Ruckle St.

No activity this quarter.

Activity Progress Narrative:

Mapleton Fall Creek - 2 New Ownership UnitsActivity Title:

Project Number:

E

Project Title:

Use E-Redevelop vacant properties

$0.00$0.00Mapleton Fall Creek CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/2# of Total Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,974,175.00

NSP Only - LMMI Mapleton Fall Creek CDC

Total Projected Budget from All Sources

Match Contributed

$1,974,175.00

N/A

$0.00

$0.00

$185,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

E - MFC - REDEV - O

$155,775.57

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

04/01/2012

$185,000.00

To Date

04/01/2010

Direct Benefit (Households)

$294,102.91

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Rehabilitation of 18 housing units to be sold to households at or below 120% AMI.

Location Description:

2913 Broadway St, 2928 Broadway St, 3248 N College Ave, 2902-2904 N Park Ave (1 unit), 2920 N Park Ave, 2930 N Park
Ave, 2938 N Park Ave, 2943 N Park Ave, 2950 N Park Ave, 3021 N Park Ave, 3028 N Park Ave, 3106 N Park Ave, 3006
Ruckle St, 3020 Ruckle St, 3029 Ruckle St, 603 E 30th St, 611 E 30th St, & 611 E 32nd St.  Failed acquisitions: 3015
Broadway St, 2954 Central Ave, 3025 N Park Ave, 3029 N Park Ave, 3102 N Park Ave, 2922 Ruckle St, 3012 Ruckle St, & 618
E 30th St.

2930 N Park Avenue was sold to a household below 120% AMI.  Acquisition and rehabilitation work continued on other
properties, 611 E. 30th St, 3021 N Park Ave, 3028 N Park Ave, 2938 Broadway St, 3006 Ruckle St, 3106 N Park Ave, & 3020
Ruckle St.

Activity Progress Narrative:

Mapleton Fall Creek - Rehab 18 Ownership UnitsActivity Title:

Project Number:

E

Project Title:

Use E-Redevelop vacant properties

$0.00$0.00Mapleton Fall Creek CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/18# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total
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Activity Locations
Address City State Zip

NAIndianapolis2930 N Park Ave 46205-

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/18# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/18# of Total Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,700.00

NSP Only - LMMI Mapleton Fall Creek CDC

Total Projected Budget from All Sources

Match Contributed

$250,700.00

N/A

$0.00

$0.00

$20,764.50

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

E - MFC - REDEV - R

$36,410.73

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

04/01/2012

$20,764.50

To Date

04/01/2010

Direct Benefit (Households)

$36,410.73

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Rehabilitation of a four-family dwelling (342 E. 30th St.) and a two-family dwelling (3106-08 N. New Jersey St.) to be leased to
households at or below 120% AMI.

Location Description:

3106-3108 N New Jersey St (2 units) & 342 E 30th St - 3006 N New Jersey St (4 units).

All properties acquired: 342 E. 30th St. (4 units) and 3106-08 N New Jersey St.

Activity Progress Narrative:

Mapleton Fall Creek - Redevelop 6 Rental UnitsActivity Title:

Project Number:

E

Project Title:

Use E-Redevelop vacant properties

$0.00$0.00Mapleton Fall Creek CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/6# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$194,463.00

NSP Only - LMMI Southeast Neighborhood Development

Total Projected Budget from All Sources

Match Contributed

$194,463.00

N/A

$0.00

$0.00

$39,650.43

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

E - SEND - COMMUNITY

$57,987.09

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

04/01/2012

$39,650.43

To Date

04/01/2010

Area Benefit (Survey)

$57,987.09

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Redevelopment of a youth center. 

Location Description:

924 Shelby St and adjacent lots addressed as 902 & 904 Shelby St.

Environmental firm selected to begin removal of underground storage tanks and begin demolition at 924 Shelby St.

Activity Progress Narrative:

SEND - Redevelop Youth CenterActivity Title:

Project Number:

E

Project Title:

Use E-Redevelop vacant properties

$0.00$0.00Southeast Neighborhood Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

0/1# of Public Facilities 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$177,727.00

NSP Only - LH - 25% Set-Aside Southeast Neighborhood Development

Total Projected Budget from All Sources

Match Contributed

$177,727.00

N/A

$0.00

$0.00

$13,900.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

E - SEND - LH25 - O

$225.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

04/01/2012

$13,900.00

To Date

04/01/2010

Direct Benefit (Households)

$225.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and redevelopment/reconstruction of three single-family dwellings to be sold to households at or below 120% AMI.

Location Description:

739 S State Ave, 1134-1136 Saint Paul St (1 unit), & 1133-1135 Saint Paul St (1 unit).  Failed acquisitions: 1206-1208 Saint
Paul St, 1314 Harlan St, & 302 Lincoln St.

739 S. State Ave demolition underway.

Activity Progress Narrative:

SEND - Redev 3 LH25 Ownership UnitActivity Title:

Project Number:

E

Project Title:

Use E-Redevelop vacant properties

$0.00$0.00Southeast Neighborhood Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/0 0/3# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$295,766.00

NSP Only - LH - 25% Set-Aside Southeast Neighborhood Development

Total Projected Budget from All Sources

Match Contributed

$295,766.00

N/A

$0.00

$0.00

$185,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

E - SEND - NEW - LH25 - O

$1,650.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

04/01/2012

$185,000.00

To Date

04/01/2010

Direct Benefit (Households)

$1,650.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of eight new single-family dwellings to be sold to households at or below 50% AMI.

Location Description:

1030 Saint Paul St, 1115 Saint Paul St, 1129 Saint Paul St, 1201 Saint Paul St, 1205 Saint Paul St, 1210 Saint Paul St (to be
readdressed as 1202 Saint Paul St), 1211 Saint Paul St, & 1033 S State Ave.

1129 St. Paul St. & 1205 St. Paul St. under construction.

Activity Progress Narrative:

SEND - 8 New LH25 Ownership UnitsActivity Title:

Project Number:

E

Project Title:

Use E-Redevelop vacant properties

$0.00$0.00Southeast Neighborhood Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/8 0/0 0/8# of Total Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$254,512.00

NSP Only - LMMI Southeast Neighborhood Development

Total Projected Budget from All Sources

Match Contributed

$254,512.00

N/A

$0.00

$0.00

$240,150.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

E - SEND - NEW - O

$150.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

04/01/2012

$240,150.00

To Date

04/01/2010

Direct Benefit (Households)

$150.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of two new single-family dwellings to be sold to households at or below 120% AMI.  (Failed acquisitions 1033
Hosbrook St & 1039 Hosbrook St.)  (701 Shelby Street removed 21-Sept-2010 due to environmental contamination concerns.)

Location Description:

1049 Hosbrook Street and 970 Elm St.

1049 Hosbrook St completed and sold to a household earning at or less than 120% AMI.  1030 St. Paul St & 1210 St. Paul St
acquired.  1201 St. Paul St & 1210 St. Paul St under construction.

Activity Progress Narrative:

SEND - Redev - 2 New Ownership UnitsActivity Title:

Project Number:

E

Project Title:

Use E-Redevelop vacant properties

$0.00$0.00Southeast Neighborhood Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/3# of Total Households 0 1 0.00
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Activity Locations
Address City State Zip

NAIndianapolis1049 Hosbrook 46203

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$511,152.00

NSP Only - LMMI Southeast Neighborhood Development

Total Projected Budget from All Sources

Match Contributed

$511,152.00

N/A

$0.00

$0.00

$390,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

E - SEND - NEW - R

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

04/01/2012

$390,000.00

To Date

04/01/2010

Direct Benefit (Households)

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Constuction of new 3-unit multi-family dwelling to be leased to households at or below 120% AMI.

Location Description:

1302 Shelby St (3 units).

Signed purchase agreement obtained for 1302 Shelby St (aka 1318 Shelby).

Activity Progress Narrative:

SEND - Construction of 3 Rental UnitsActivity Title:

Project Number:

E

Project Title:

Use E-Redevelop vacant properties

$0.00$0.00Southeast Neighborhood Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/3# of Total Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$692,695.00

NSP Only - LMMI Southeast Neighborhood Development

Total Projected Budget from All Sources

Match Contributed

$692,695.00

N/A

$0.00

$0.00

$443,206.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

E - SEND - O

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

04/01/2012

$443,206.00

To Date

04/01/2010

Direct Benefit (Households)

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of seven single-family dwellings to be sold to households at or below 120% AMI.

Location Description:

607 Orange St, 1439 Pleasant St, 1053 Saint Patrick St, 610 Sanders St, 512 S State Ave, 722 Weghorst St, & 1429
Woodlawn Ave.

Completed construction of 607 Orange St & 722 Weghorst.  Construction underway on 610 Sanders & 1439 Pleasant. 

Activity Progress Narrative:

SEND - Redev - 7 Ownership UnitsActivity Title:

Project Number:

E

Project Title:

Use E-Redevelop vacant properties

$0.00$0.00Southeast Neighborhood Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/7# of Total Households 0 0 0

108



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$544,875.00

NSP Only - LMMI Southeast Neighborhood Development

Total Projected Budget from All Sources

Match Contributed

$544,875.00

N/A

$0.00

$0.00

$262,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

E - SEND - R

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

04/01/2012

$262,000.00

To Date

04/01/2010

Direct Benefit (Households)

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Redevelopment of a three-unit and a four-unit multi-family dwelling to be leased to households at or below 120% AMI.

Location Description:

1656 English Ave (3 units) & 436 Sanders St (4 units).

1134-36 St. Paul St acquired.  1656 English St under construction.

Activity Progress Narrative:

SEND - Redev - 7 Rental UnitsActivity Title:

Project Number:

E

Project Title:

Use E-Redevelop vacant properties

$0.00$0.00Southeast Neighborhood Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

109



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/7# of Total Households 0 0 0
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